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Implementing Agency

Caltrans                                     

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD 

(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
ADA Notice

Component

Circulate Draft Environmental Document

PA&ED

PS&E

02/02/15

02/02/17

Proposed

03/02/12

05/02/10

Document Type 10/15/08

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 02/16/10

General Instructions

02/01/15

03/31/11

08/08/13

05/01/10

05/02/10

02/01/12

09/01/12

ND/FONSI

Purpose and Need

03/01/01Begin Environmental (PA&ED) Phase

ExistingProject Milestone

Project Study Report Approved

Expanding regional growth is causing increasing demands and is degrading the efficient flow of traffic on this 

rural highway.  The purpose of the project is to improve operational efficiency and upgrade to current 

standards.                                     

County

Construction

Assembly:

Congressional:

Project Benefits

 25, 26, 41

Senate:

Legislative Districts

Caltrans                                     

 36, 59 17

Right of Way

In Wrightwood, from Phelan Road to Junction Route 15.  Widen from 2 to 4 lanes and construct 4 foot median 

buffer.                                                                                      

Location, Project Limits, Description, Scope of Work, Legislative Description

SBD

Caltrans                                     

Caltrans                                                    

Reimbursements

Caltrans District EA PPNO MPO ID TCRP No.

8 3401U1  

Route 138 Widening (Segment 1)                    

Project Title

CO  SCAG   Caltrans                                                    138

0 R15.2  Bryce Johnston (760) 269-5150

PM Bk PM Ahd Project Mgr/Contact Phone

          

E-mail Address

0239D   

Route/Corridor Project Sponsor/Lead Agency MPO Element

10/14/08

03/12/09

03/13/09

Begin Right of Way Phase

Begin Design (PS&E) Phase

End Environmental Phase (PA&ED Milestone)

Draft Project Report

End Design Phase (Ready to List for Advertisement Milestone) 12/09/10

07/20/09

Begin Construction Phase (Contract Award Milestone)

End Right of Way Phase (Right of Way Certification Milestone)

08/08/14End Closeout Phase (Closeout Report)

Begin Closeout Phase

11/11/10

End Construction Phase (Construction Contract Acceptance Milestone)

08/09/13

New Project Amendment (Existing Project)



DTP-0001 (REV. 8/09) Date: 02/16/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,024 4,024

PS&E 7,435 7,435

R/W SUP (CT) 2,377 2,377

CON SUP (CT) 6,672 6,672

R/W 8,256 8,256

CON 56,733 56,733

TOTAL 22,092 63,405 85,497

E&P (PA&ED) 4,024 3,514 7,538

PS&E 7,435 -1,094 6,341

R/W SUP (CT) 2,377 583 2,960

CON SUP (CT) 8,245 8,245

R/W 8,256 -2,222 6,034

CON 54,379 54,379

TOTAL 22,092 781 62,624 85,497

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 15,450 15,450

TOTAL 15,450 15,450

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 15,450 15,450

TOTAL 15,450 15,450

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,024 4,024

PS&E 7,435 7,435

R/W SUP (CT) 2,377 2,377

CON SUP (CT) 6,672 6,672

R/W 8,256 8,256

CON 41,283 41,283

TOTAL 22,092 47,955 70,047

E&P (PA&ED) 4,024 3,514 7,538

PS&E 7,435 -1,094 6,341

R/W SUP (CT) 2,377 583 2,960

CON SUP (CT) 8,245 8,245

R/W 8,256 -2,222 6,034

CON 38,929 38,929

TOTAL 22,092 781 47,174 70,047

Caltrans                                                    

Proposed Funding Notes

IIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.025.700

Funding Agency

Existing Funding 20.XX.075.600

Funding Agency

San Bernardino Associated Governments                       

Proposed Funding Notes

Proposed Total Project Cost

RIP - State Cash (ST-CASH)                                                                              Program Code

Caltrans                                     

Caltrans                                     

Caltrans                                     

Caltrans                                                    

3401U1  

Route 138 Widening (Segment 1)                    

Existing Total Project Cost

Implementing Agency

SBD 8 0239D    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST
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DTP-0001 (REV. 8/09)

Complete this page for amendments only Date: 02/16/10

Co

SBD

SECTION 2 - For TCRP Projects Only

SECTION 3 - All Projects
Approvals 

Date

2) Project Location Map

1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency

Attachments

8 138 3401U1  0239D    

          Alternative Project Request (Please follow Instructions at http://www.dot.ca.gov/tcrp/LETTERguidelines)

SECTION 1 - All Projects

Reason for Proposed Change

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

District Route EA PPNO TCRP No.

We are proposing to transfer programmed dollars from PS&E support, R/W Capital and Construction Capital to compensate 

for increased support costs in PA&ED support, R/W support and Construction support phases.  There is no net increase to 

this project.

This change is needed in accordance with the Estimate at Completion in the STIP Financial Plan.  The workplans were 

recently revised and the Functional Units involved are in agreement with this transfer.

No delay.

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related 

to the delay, and 3) how cost increase will be funded

Project Background

Programming Change Requested 

Other Significant Information

Name (Print or Type) Signature

          Letter of No Prejudice (LONP) (Please follow Guidelines at http://www.dot.ca.gov/tcrp/docs/042706.pdf)

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing 

of this amendment request.*

Title



DTP-0001 (REV. 8/09) Date: 02/16/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,024 4,024

PS&E 7,435 7,435

R/W SUP (CT) 2,377 2,377

CON SUP (CT) 6,672 6,672

R/W 8,256 8,256

CON 56,733 56,733

TOTAL 22,092 63,405 85,497

E&P (PA&ED) 3,514 3,514

PS&E -1,094 -1,094

R/W SUP (CT) 583 583

CON SUP (CT) 1,573 1,573

R/W -2,222 -2,222

CON -2,354 -2,354

TOTAL 781 -781

E&P (PA&ED) 4,024 3,514 7,538

PS&E 7,435 -1,094 6,341

R/W SUP (CT) 2,377 583 2,960

CON SUP (CT) 8,245 8,245

R/W 8,256 -2,222 6,034

CON 54,379 54,379

TOTAL 22,092 781 62,624 85,497

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 15,450 15,450

TOTAL 15,450 15,450

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 15,450 15,450

TOTAL 15,450 15,450

PROJECT PROGRAMMING REQUEST

 3401U1  

EA

SBD 8 0239D   

County CT District PPNO

Route 138 Widening (Segment 1)                    

Program Code

Notes

20.XX.075.600

Existing Total Project Cost

San Bernardino Associated Governments                       

Implementing Agency

Caltrans                                     

Existing Funding

Caltrans                                     

Caltrans                                                    

Caltrans                                     

Change

Net Change

Funding Agency

RIP - State Cash (ST-CASH)                                                                              

Proposed New Result

Proposed Funding

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION



DTP-0001 (REV. 8/09) Date: 02/16/10

TCRP Project No.

Project Title:

PROJECT PROGRAMMING REQUEST

 3401U1  

EA

SBD 8 0239D   

County CT District PPNO

Route 138 Widening (Segment 1)                    

Existing Total Project Cost

Implementing Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,024 4,024

PS&E 7,435 7,435

R/W SUP (CT) 2,377 2,377

CON SUP (CT) 6,672 6,672

R/W 8,256 8,256

CON 41,283 41,283

TOTAL 22,092 47,955 70,047

E&P (PA&ED) 3,514 3,514

PS&E -1,094 -1,094

R/W SUP (CT) 583 583

CON SUP (CT) 1,573 1,573

R/W -2,222 -2,222

CON -2,354 -2,354

TOTAL 781 -781

E&P (PA&ED) 4,024 3,514 7,538

PS&E 7,435 -1,094 6,341

R/W SUP (CT) 2,377 583 2,960

CON SUP (CT) 8,245 8,245

R/W 8,256 -2,222 6,034

CON 38,929 38,929

TOTAL 22,092 781 47,174 70,047

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Proposed Funding

Existing Funding 20.XX.025.700

Change

Proposed Funding

Program Code

Caltrans                                                    

IIP - State Cash (ST-CASH)                                                                              

Funding Agency

Program Code

Existing Funding

Notes

Funding Agency

Change Notes


